

FREMONT UNIFIED SCHOOL DISTRICT
FREMONT, CALIFORNIA

CBOC REPORT

Office of Origin
FACILITIES

Subject
MEASURE "E" BOND STATUS REPORT

TO:
CITIZENS' BOND
OVERSIGHT COMMITTEE

FROM:
Therese Gain

DATE:
March 4, 2015

This is the monthly report for the period ending February 27, 2015.

1. STATUS OVERVIEW:

The 2015 Priority projects are underway:

Technology Upgrades at 4 sites - under construction.

Classroom Additions at 4 sites – design meetings were held with the school sites. The drawings are being prepared for submittal to the Division of the State Architect (DSA).

Priority 2 Projects at various sites – pre-planning and scoping underway; design-build procurement in process.

Revisions to the FUSD website are underway.

The financial reporting processes are in place.

CBOC Contact has been updated:

CBOC Voicemail 510-979-7710

CBOC Email cboc.measure.e@fremont.k12.ca.us

General Information Email info.measure.e@fremont.k12.ca.us

2. PROJECT BIDS: None at this time.

3. SCHEDULE/PHASING ISSUES: No issues at this time.

4. FUNDING ISSUES: No issues at this time.

5. HANDOUTS:

Financial Procedures.

Budget vs. Actual Costs Report, dated February 27, 2015.

Communications Update, dated March 2, 2015.

Priority 2 Project List.